COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2020

ESTI MATE SUMVARY 13:07: 41
CONTI D C21235 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 21235- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIVE ALLOW 60 WORK DAYS
| NTERSECTI ONS | N PAGOSA SPRI NGS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPPR500- 186
US160 PAGOSA SI GNALS PI NON_HOT
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
Bi xby Electric, Inc. PAY PERI OD ENDI NG 11/ 12/ 2020 DATE TI ME STARTED 03/02/2020
521 Wheeler Ave., S.E DATE LET 08/ 22/ 2019 DATE WORK BEGAN
DATE AWARDED 09/ 09/ 2019 DATE TI ME STOPPED 08/05/2020
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED 08/ 05/ 2020
Al buquer que NM 87102 (505) 842-5384 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 415, 897. 75 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,509, 496.00 NON- PARTI CI PATI NG 1, 415, 897. 75 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 415, 897. 75 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 415, 897. 75 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 22, 642. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 415, 897. 75 22,642. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 415, 897. 75 22,642. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,642. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0004 13:07: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 520. 00000 1. 000 1, 520. 00
0010 202-00250 *Renpval of Pavenent Marking 2,889. 000 2,889. 000
SF 0. 000 0. 00
5. 25000 2,889. 000 15, 167. 25
0015 202-00827  Renoval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
274.00000 6. 000 1, 644.00
0020 202-00828 Renoval of Traffic Signal Equipment Hot Springs 1. 000 1. 000
LS 0. 000 0. 00
10, 103. 00000 1. 000 10, 103. 00
0025 202-00828 Renoval of Traffic Signal Equipnent Lew s 1. 000 1. 000
LS 0. 000 0. 00
10, 100. 00000 1. 000 10, 100. 00
0030 202-00828 Renoval of Traffic Signal Equipnent Pinon 1. 000 1. 000
LS 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0035 203-01597  *Pot hol i ng 44.000 44.000
HOUR 0. 000 0. 00
430. 00000 44.000 18, 920. 00
0040 208-00002 *Erosi on Log Type 1 (12 Inch) 170. 000 170. 000
LF 0. 000 0. 00
6. 70000 170. 000 1,139.00
0045 208-00020 *Silt Fence 108. 000 108. 000
LF 0. 000 0. 00
5. 00000 108. 000 540. 00
0050 208-00035 *Aggr egat e Bag 50. 000 50. 000
LF 0. 000 0. 00
16. 10000 50. 000 805. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00

258. 00000 3. 000 774.00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO. 0004 13:07: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00054 *StormDrain Inlet Protection (Type II) 3. 000 3. 000
EACH 0. 000 0. 00
337. 00000 3. 000 1,011. 00
0065 208-00056 *StormDrain Inlet Protection (Type I11) 1. 000 1.000
EACH 0. 000 0. 00
337. 00000 1.000 337.00
0070 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4,740. 00000 0. 000 0. 00
0075 208-00103 *Renoval and Di sposal of Sedinent (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
72.00000 8. 000 576. 00
0080 208-00105 *Renmpval and Di sposal of Sedinent (Equipment) 6. 000 6. 000
HOUR 0. 000 0. 00
208. 00000 6. 000 1, 248. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
58. 00000 10. 000 580. 00
0090 210-00815 Reset Sign Panel 3. 000 3.000
EACH 0. 000 0. 00
252. 00000 3. 000 756. 00
0095 210-00882 Reset Traffic Signal Vehicle Detector Advance 6. 000 6. 000
EACH 0. 000 0. 00
1, 796. 00000 6. 000 10, 776. 00
0100 210-00882 Reset Traffic Signal Vehicle Detector Stop Bar 11. 000 11. 000
EACH 0. 000 0. 00
1, 998. 00000 11. 000 21, 978. 00
0105 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
8, 520. 00000 1.000 8,520. 00
0110 212-00006  *Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00

2,090. 00000 0. 100 209. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00003

213- 00061

250- 00010

250- 00050

250- 00110

250- 00120

250- 00200

250- 00210

250- 00220

503- 00018

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Mil ch Tackifier

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Techni ci an

*Heal th and Safety O ficer

*Mat eri al

Sanpl ing and Delivery

Mat eri al

Handl i ng (St ockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Disposal

Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
8, 470. 00000
0. 100
ACRE
3, 790. 00000
10. 000
LB
19. 70000
1. 000
LS
4,560. 00000
76. 500
HOUR
144. 00000
11. 250
HOUR
181. 00000
5. 000
EACH
719. 00000
25. 000
cy
59. 00000
25. 000
cy
105. 00000
0. 000
cy
200. 00000
5. 000
LF

467. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

76.
. 000
76.

11.

25.

25.
. 000
25.

. 100
. 000
. 100

. 100
. 000
. 100

000

000

. 000
. 000
. 000

500

500

250

. 000
11.

250

. 000
. 000
. 000

000

. 000
25.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 11/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:07: 41

AMOUNT

847.

379.

197.

4,560

11,016

2,036

3,595

1,475

2,625

2,335

00

00

00

00

00

25

00

00

00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

503- 00036

607-11525

613-00100

613- 00200

613- 00206

613- 00300

613- 00306

613-10000

613- 10000

613-10000

613- 13006

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

*Drilled Shaft (36 Inch)

*Fence (Plastic)

1 Inch Electrical Conduit Trenched

2 Inch Electrical Conduit Trenched

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit Trenched

3 Inch Electrical Conduit (Bored)

Wring Hot Springs

Wring Lew s

Wring Pinon

Lumi nare (LED) (8500 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
171. 000
LF
1, 102. 00000
0. 000
LF
5. 00000
120. 000
LF
15. 00000
395. 000
LF
20. 00000
482. 000
LF
23. 00000
695. 000
LF
21. 00000
862. 000
LF
24. 00000
1. 000
LS
25, 400. 00000
1. 000
LS
25, 200. 00000
1. 000
LS
24, 661. 00000
9. 000
EACH

1, 338. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

171. 000
0. 000
171. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

395. 000
0. 000
395. 000

482. 000
0. 000
482. 000

695. 000
0. 000
695. 000

862. 000
0. 000
862. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

9. 000
0. 000
9. 000

Page 5

ESTI MATE RUN 11/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:07: 41

AMOUNT

188, 442

1, 800.

7,900

11, 086

14,595

20, 688

25, 400

25, 200

24,661.

12,042

00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO. 0004 13:07: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011  *Sign Panel (Class I) 90. 000 90. 000
SF 0. 000 0. 00
30. 00000 90. 000 2,700.00
0230 614-00012 *Sign Panel (Class I1) 193. 000 193. 000
SF 0. 000 0. 00
34.00000 193. 000 6,562. 00
0235 614-10160 Si gnal Head Backpl at es 22.000 22.000
EACH 0. 000 0. 00
305. 00000 22.000 6, 710. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0. 00
551. 00000 18. 000 9,918. 00
0245 614-70336 Traffic Signal Face (12-12-12) 27.000 27.000
EACH 0. 000 0. 00
697. 00000 27.000 18, 819. 00
0250 614-70448 Traffic Signal Face (12-12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
875. 00000 16. 000 14, 000. 00
0255 614-72854 Traffic Control |l er Cabinet 2.000 2.000
EACH 0. 000 0. 00
29, 262. 00000 2.000 58, 524. 00
0260 614-72863 Pedestrian Push Button Post Assenbly 15. 000 15. 000
EACH 0. 000 0. 00
2,567. 00000 15. 000 38, 505. 00
0265 614-72866 Fire Preenption Unit and Tiner 6. 000 6. 000
EACH 0. 000 0. 00
4,243. 00000 6. 000 25, 458. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
22, 030. 00000 1.000 22,030. 00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00

23, 020. 00000 3. 000 69, 060. 00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO. 0004 13:07: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
25, 090. 00000 2.000 50, 180. 00
0285 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
27, 700. 00000 2.000 55, 400. 00
0290 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
29, 500. 00000 1. 000 29, 500. 00
0295 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
5, 110. 00000 1.000 5, 110. 00
0300 614-86105 Tel enetry (Field) Reset 0. 000 0. 000
EACH 0. 000 0.00
1, 670. 00000 0. 000 0. 00
0305 614-87333 Closed Circuit Television Canera (Traffic 2.000 2.000
Surveill ance)
EACH 0. 000 0. 00
9, 815. 00000 2.000 19, 630. 00
0310 620-00001 Field Ofice (Cass 1) 0. 000 0. 000
EACH 0. 000 0.00
21, 850. 00000 0. 000 0. 00
0315 620-00011 Field Laboratory (Cl ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
41, 200. 00000 0. 000 0.00
0320 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0.00
2,160. 00000 0. 000 0. 00
0325 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
19, 100. 00000 1.000 19, 100. 00
0330 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00

149, 940. 00000 1. 000 149, 940. 00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO. 0004 13:07: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
0340 627-00013 *Paverent Marking Paint (H gh Build) 20. 000 20. 000
GAL 0. 000 0. 00
295. 00000 20. 000 5, 900. 00
0345 627-30405  *Preformed Thernopl astic Pavenent Marking 103. 000 103. 000
(Word-Synbol) Inlaid o 0. 000 0. 00
33. 00000 103. 000 3,399. 00
0350 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 230. 000 2,230. 000
Line) Inlaid
SF 0. 000 0. 00
23. 00000 2, 230. 000 51, 290. 00
0355 630-00000  *Flagging 1, 013. 000 1, 013. 000
HOUR 0. 000 0. 00
26. 00000 1, 013. 000 26, 338. 00
0360 630- 00007 *Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
385. 00000 22.000 8,470. 00
0365 630-00012 *Traffic Control Managenent 49. 000 49. 000
DAY 0. 000 0.00
788. 00000 49. 000 38, 612. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
98. 00000 4.000 392. 00
0375 630-80340 *Pedestrian Barricade (ADA) 300. 000 300. 000
LF 0. 000 0.00
19. 00000 300. 000 5, 700. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 63. 000
EACH 0. 000 0. 00
26. 00000 63. 000 1, 638. 00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 23. 000 23. 000
EACH 0. 000 0.00

39. 00000 23.000 897. 00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21235-BID ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO. 0004 13:07: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80350 *Vertical Panel 36. 000 36. 000
EACH 0. 000 0.00
6. 50000 36. 000 234.00
0395 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
8, 687. 00000 2.000 17,374.00
0400 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
201. 00000 0. 000 0. 00
0405 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2.000
Type
ype) EACH 0. 000 0. 00
201. 00000 2.000 402. 00
0410 630-80360  *Drum Channel i zi ng Device 100. 000 100. 000
EACH 0. 000 0. 00
20. 00000 100. 000 2,000. 00
0415 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
8, 100. 00000 1. 000 8, 100. 00
0420 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Repair and Testing of Heated Sidewal k 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70111 Proj ect First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0445 700- 70589

0500

503- 00054

0505

601- 03020

0510

614- 72860

0515

614-81020

0520 614-86106

CAT NO0400

0311 620-00001

0316 620-00011

0321 620-00020

C21235
21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

F/ A Environnent al

Heal th & Safety Managenent

Drilled Shaft (54 In)

Conc CL D (M sc)

Ped Push Button

Si g-Li ght Pol e Steel

(2) Double Mastarm (75 & 30)

Telemetry (Field)(Install Only)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (CL 1) CMO #2, Add 0400 Category Field

Ofice (Cass 1)

Field Lab (CL 1) CMO #2, Add 0400 Category Field
Ofice (Cass 1)

Sanitary Facility CMO #2, Add 0400 Category Sanitary

Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

.00$ 1,391, 887.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
9, 703. 250 9, 703. 250
F A 0. 000
1. 00000 9, 703. 250
21.000 21.000
LF 0. 000
2, 185. 00000 21.000
7.000 7.000
cy 0. 000
690. 00000 7.000
2.000 2.000
EACH 0. 000
1, 457. 00000 2.000
1. 000 1. 000
EACH 0. 000
58, 661. 00000 1. 000
4.000 4.000
EACH 0. 000
2, 230. 00000 4.000
CAT 0200 CURRENT AMI $ 1,391,887.75%
1. 000 1. 000
EACH 0. 000
21, 850. 00000 1. 000
0. 000 0. 000
EACH 0. 000
41, 200. 00000 0. 000
1. 000 1. 000
EACH 0. 000
2,160. 00000 1. 000
CAT 0400 CURRENT AMI  $ 24,010.00%

PRQJECT TOTAL CURRENT AMI $ 1,415,897.75$%

Page 10

ESTI MATE RUN 11/ 12/ 2020

.00
21, 850.

.00
0

.00
2,160

.00$ 1,415, 897.

13:07: 41
CUMULATI VE
AMOUNT
.00
9,703. 25
.00
45, 885. 00
.00
4, 830. 00
.00
2,914. 00
.00
58, 661. 00
.00
8, 920. 00

00

.00



